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DØ Status
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• Significant progress being made in finishing off the remaining work 
inside the detector  
? SMT ? Plan to complete inside the detector by the end of this shutdown

? South side low mass cable connection completed & 80 conductor cables redressed
– Readout verification in progress
– Removal of some jumper cables remains to be done

? North side 80 conductor cable redressing on CC face completed 
– Low mass cable connection in progress ? Expect either today or tomorrow
– 80 conductor cable redressing to IB to follow

? All IB readout infrastructure completed
? North side Sequencer infrastructure work in progress 

? CFT
? A pair of prototype-AFE boards will be installed and be reading out complementary 

to the existing Stereo boards
? Track trigger systems being installed to exploit the AFE read out
? West Cryostat loaded with VLPC cassettes ? Remaining East (~15)cassettes to 

follow
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CFT w/ AFE prototypes
5 axial layer hits
1 stereo layer hit
All CPS

7 axial layer hits
1 stereo layer hit
All CPS
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DØ Status cont’d
? Calorimeter

? Trigger summers for all CC implemented ? Ready for beam
? All but one EC BLS crate ready ? No trigger yet

? Inter-cryostat detectors, FPS and ICD, and cables being installed
? South face FPS completed ? ICD to follow
? North West ICD installed
? North west face FPS completed ? Dictated by the progress of SMT-N

? Muon systems:
? Central PDT CoBo installed in progress
? Both central and forward trigger counter calibration in progress
? Minor Forward MDT work in progress but essentially ready for beam
? L1 muon cable connection being made 
? Some production boards being implemented

? Solenoid under cryo-operation beginning last Wednesday.
? Bus work in progress ? Plan to turn on both Solenoid and Toroid after the shut 

down

? The detector will be CLOSED after the shutdown
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DØ SMT+CFT During 36x36

South face looking North

East
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First DØ Global Track in SMT+CFT

Axial
Stereo

3D
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There are multiple track events too
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DØ Vertex Distributions
5/7/01

? Analysis of one of the runs in 36x36

Xvtx=+0.274cm
Yvtx=+0.315cm
Zvtx=+7.036cm
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Conclusions

? Everyone is working very hard to complete the installation 
work inside the detector ? To allow closing the detector
? Absolutely necessary for DØ commissioning benefit
? For the first time we could turn on magnets ? Never know what 

will happen
? Minimize background from accelerator
? Need to get at electronics racks under the detector 

? Data analyses of the 1x8 and 36x36 running continue
? We just took the first steps
? Still have a lot to understand
? But we certainly are making progress


